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04.01.01.12.01  Management & Intergration

M&I  Management & Integration

CX00000680 MANAGEMENT & INTEGRATION 01OCT02 31MAR03 124 124 0

CX00000690 MANAGEMENT & INTEGRATION 01OCT10* 03OCT11 251 251 0

CX00000700 MANAGEMENT & INTEGRATION 04OCT11 02OCT12 250 250 0

CX00000710 MANAGEMENT & INTEGRATION 03OCT12 02OCT13 250 250 0

CX00000711 MANAGEMENT & INTEGRATION 03OCT13 31JAN14 81 81 0

04.01.01.12.02  Groundwater Monitoring System

NFLDW  Field Work

CX00000110 mobilization 20JUN11 18JUL11 19 19 0

CX00000120 readiness 19JUL11 25JUL11 5 5 0

CX00000130 install&develop 26JUL11 22DEC11 105 105 0

CX00000135 demob 27DEC11 26JAN12 21 21 0

NO&M  GW System O&M

CX00000140 OPERATION 27DEC11 21JUN13 374 374 0

CX00000150 SAMPLING/ANALYSIS EVENT 1 27DEC11 26MAR12 63 63 0

CX00000151 SAMPLING/ANALYSIS EVENT 2 27MAR12 25JUN12 63 63 0

CX00000152 SAMPLING/ANALYSIS EVENT 3 26JUN12 24SEP12 62 62 0

CX00000153 SAMPLING/ANALYSIS EVENT 4 25SEP12 21DEC12 62 62 0

CX00000154 SAMPLING/ANALYSIS EVENT 5 26DEC12 25MAR13 62 62 0

CX00000155 SAMPLING/ANALYSIS EVENT 6 26MAR13 21JUN13 62 62 0

NPROC  Procurement

CX00000070 develop SOW 25MAR11 21APR11 20 20 0

CX00000080 issue RFP 21APR11 0 0 0

CX00000090 bid development 25APR11 19MAY11 19 19 0

CX00000100 review,negotiate and award contact 20MAY11 17JUN11 20 20 0

NTECH  Tech Memorandum

CX00000160 DEVELOP DRAFT D0 TECH MEMO 24JUN13 19SEP13 61 61 0

CX00000165 ISSUE DRAFT D0 TECH MEMO TO BJC 19SEP13 0 0 0

CX00000170 BJC REVIEW DRAFT D0 TECH MEMO 20SEP13 03OCT13 10 10 0

CX00000180 REVISE DRAFT D0 TECH MEMO 04OCT13 16OCT13 9 9 0

CX00000185 ISSUE D0 TECH MEMO TO DOE 16OCT13 0 0 0

CX00000190 DOE REVIEW D0 TECH MEMO 17OCT13 30OCT13 10 10 0

CX00000200 REVISE D0 TECH MEMO 31OCT13 13NOV13 10 10 0

CX00000220 ISSUE D1 TECH MEMO TO DOE/REGULATORS 13NOV13 0 0 0

CX00000230 REGULATORS REVIEW D1 TECH MEMO 14NOV13 18DEC13 23 23 0

CX00000240 REVISE D1 TECH MEMO 19DEC13 21JAN14 20 20 0

CX00000250 ISSUE AND APPROVE D2 TECH MEMO 21JAN14 0 0 0

NWCHR  Waste Characterization

CX00000260 SAP 27DEC11 17JAN12 14 14 0
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CX00000270 collection 18JAN12 24JAN12 5 5 0

CX00000280 analysis 25JAN12 17FEB12 18 18 0

CX00000290 develop data package 20FEB12 24FEB12 5 5 0

NWDIS  Waste Disposal

CX00000300 develop certification packages 27FEB12 16MAR12 15 15 0

CX00000315 Decon of water 27FEB12 09MAR12 10 10 0

CX00000310 approval to ship onsite 19MAR12 30MAR12 10 10 0

NWPLN  Work Plan

CX00000010 DEVELOP DRAFT D0 WORK PLAN 01NOV10* 31JAN11 60 60 0

CX00000011 ISSUE DRAFT D0 WORK PLAN TO BJC 31JAN11 0 0 0

CX00000020 BJC REVIEW DRAFT D0 WORK PLAN 01FEB11 11FEB11 9 9 0

CX00000030 REVISE DRAFT D0 WORK PLAN 14FEB11 24FEB11 9 9 0

CX00000035 ISSUE D0 WORK PLAN TO DOE 24FEB11 0 0 0

CX00000040 DOE REVIEW WORK PLAN 25FEB11 10MAR11 10 10 0

CX00000050 REVISE D0 WORK PLAN 11MAR11 24MAR11 10 10 0

CX00000060 ISSUE D1 WORK PLAN TO DOE 24MAR11 0 0 0

CX00000065 DOE APPROVE D1 WORK PLAN 24MAR11 0 0 0

04.01.01.12.03  Protective Cover

NACTM  Action Memorandum

CX00000490 DEVELOP DRAFT D0 ACTION MEMO 14DEC11 15FEB12 42 42 0

CX00000495 ISSUE DRAFT D0 ACTION MEMO TO BJC 15FEB12 0 0 0

CX00000500 BJC REVIEW DRAFT D0 ACTION MEMO 16FEB12 15MAR12 21 21 0

CX00000510 REVISE DRAFT D0 ACTION MEMO 16MAR12 05APR12 15 15 0

CX00000515 ISSUE D0 ACTION MEMO TO DOE 05APR12 0 0 0

CX00000520 DOE REVIEW D0 ACTION MEMO 09APR12 07MAY12 21 21 0

CX00000530 REVISE D0 ACTION MEMO 08MAY12 29MAY12 15 15 0

CX00000540 ISSUE D1 ACTION MEMO TO DOE 29MAY12 0 0 0

CX00000541 DOCUMENT TRANSMITTAL 30MAY12 12JUN12 10 10 0

CX00000542 ISSUE D1 ACTION MEMO TO REGULATORS 12JUN12 0 0 0

CX00000543 REGULATORS REVIEW D1 ACTION MEMO 13JUN12 13JUL12 21 21 0

CX00000544 REVISE D1 ACTION MEMO 16JUL12 03AUG12 15 15 0

CX00000546 ISSUE D2 ACTION MEMO TO DOE 03AUG12 0 0 0

CX00000547 DOCUMENT TRANSMITTAL 06AUG12 17AUG12 10 10 0

CX00000548 ISSUE D2 ACTION MEMO TO REGULATORS 17AUG12 0 0 0

CX00000549 REGULATORS REVIEW D2 ACTION MEMO 20AUG12 18SEP12 21 21 0

CX00000545 REG APPROVE D2 ACTION MEMO 18SEP12 0 0 0

NEECA  EE/CA

CX00000400 DEVELOP DRAFT D0 EE/CA 27DEC10* 24MAR11 62 62 0

CX00000405 ISSUE DRAFT D0 EE/CA TO BJC 24MAR11 0 0 0

CX00000410 BJC REVIEW DRAFT D0 EE/CA 25MAR11 25APR11 21 21 0

CX00000420 REVISE DRAFT D0 EE/CA 26APR11 16MAY11 15 15 0

CX00000425 ISSUE D0 EE/CA TO DOE 16MAY11 0 0 0

CX00000430 DOE REVIEW D0 EE/CA 17MAY11 15JUN11 21 21 0

CX00000440 REVISE D0 EE/CA 16JUN11 08JUL11 15 15 0

CX00000450 ISSUE D1 EE/CA TO DOE 08JUL11 0 0 0

CX00000441 DOCUMENT TRANSMITTAL 11JUL11 22JUL11 10 10 0
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CX00000442 ISSUE D1 EE/CA TO REGULATORS 22JUL11 0 0 0

CX00000443 REGULATORS REVIEW D1 EE/CA 25JUL11 22AUG11 21 21 0

CX00000444 REVISE D1 EE/CA 23AUG11 13SEP11 15 15 0

CX00000445 ISSUE D2 EE/CA TO DOE 13SEP11 0 0 0

CX00000446 DOCUMENT TRANSMITTAL 14SEP11 27SEP11 10 10 0

CX00000447 ISSUE D2 EE/CA TO REGULATORS 27SEP11 0 0 0

CX00000448 REGULATORS REVIEW D2 EE/CA 28SEP11 26OCT11 21 21 0

CX00000460 REGULATORS APPROVE D2 EE/CA 26OCT11 0 0 0

NFLDW  Field Work

CX00000370 mobilization 17OCT12 13NOV12 20 20 0

CX00000371 START FIELD WORK 17OCT12 0 0 0

CX00000380 readiness 14NOV12 20NOV12 5 5 0

CX00000390 COVER & COMPACT 21NOV12 08JAN13 30 30 0

CX00000391 VERIFY COMPACTION 09JAN13 11JAN13 3 3 0

CX00000392 INSTALL TOPSOIL 14JAN13 11FEB13 20 20 0

CX00000393 SEED & MULCH 12FEB13 25FEB13 10 10 0

CX00000395 Demob 26FEB13 11MAR13 10 10 0

CX00000396 FIELD WORK COMPLETE 11MAR13 0 0 0

NPROC  Procurement

CX00000330 develop SOW 13JUL12 08AUG12 19 19 0

CX00000340 issue RFP 08AUG12 0 0 0

CX00000350 bid development 09AUG12 06SEP12 20 20 0

CX00000360 review, negotiate, and award contact 07SEP12 02OCT12 18 18 0

NPUBC  Public Comment Period

CX00000470 AR Availability 27OCT11 13DEC11 32 32 0

CX00000480 close comment period 13DEC11 0 0 0

NRART  Removal Action Report

CX00000610 DEVELOP DRAFT D0 REMOVAL ACTION REPORT 26FEB13 25APR13 42 42 0

CX00000615 ISSUE DRAFT D0 REMOVAL ACTION RPT TO BJC 25APR13 0 0 0

CX00000620 BJC REVIEW DRAFT D0 REMOVAL ACTION RPT 26APR13 24MAY13 21 21 0

CX00000630 REVISE DRAFT D0 REMOVAL ACTION RPT 28MAY13 17JUN13 15 15 0

CX00000635 ISSUE D0 REMOVAL ACTION RPT TO DOE 17JUN13 0 0 0

CX00000640 DOE REVIEW D0 REMOVAL ACTION RPT 18JUN13 18JUL13 21 21 0

CX00000650 REVISE D0 REMOVAL ACTION RPT 19JUL13 08AUG13 15 15 0

CX00000660 ISSUE D1 REMOVAL ACTION REPORT TO DOE 08AUG13 0 0 0

CX00000651 DOCUMENT TRANSMITTAL 09AUG13 22AUG13 10 10 0

CX00000652 ISSUE D1 REMOVAL ACTION RPT TO REG 22AUG13 0 0 0

CX00000653 REGULATORS REVIEW D1 REMOVAL ACTION RPT 23AUG13 23SEP13 21 21 0

CX00000654 REVISE D1 REMOVAL ACTION RPT 24SEP13 14OCT13 15 15 0

CX00000655 ISSUE D2 REMOVAL ACTION RPT TO DOE 14OCT13 0 0 0

CX00000656 DOCUMENT TRANSMITTAL 15OCT13 28OCT13 10 10 0

CX00000657 ISSUE D2 REMOVAL ACTION RPT TO REGULATORS 28OCT13 0 0 0

CX00000658 REGULATORS REVIEW D2 REMOVAL ACTION RPT 29OCT13 26NOV13 21 21 0

CX00000665 REG APPROVE D2 REMOVAL ACTION RPT 26NOV13 0 0 0

CX00000670 PROJECT COMPLETE 31JAN14 0 0 0
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NRAWP  Removal Action Work Plan

CX00000550 DEVELOP DRAFT D0 REMOVAL ACTION WP 14DEC11 14MAR12 62 62 0

CX00000555 ISSUE DRAFT D0 REMOVAL ACTION WP TO BJC 14MAR12 0 0 0

CX00000560 BJC REVIEW DRAFT D0 REMOVAL ACTION WP 15MAR12 13APR12 21 21 0

CX00000570 REVISE DRAFT D0 REMOVAL ACTION WP 16APR12 04MAY12 15 15 0

CX00000575 ISSUE D0 REMOVAL ACTION WP TO DOE 04MAY12 0 0 0

CX00000580 DOE REVIEW D0 REMOVAL ACTION WP 07MAY12 05JUN12 21 21 0

CX00000590 REVISE D0 REMOVAL ACTION WP 06JUN12 26JUN12 15 15 0

CX00000600 ISSUE D1 REMOVAL ACTION WP TO DOE 26JUN12 0 0 0

CX00000591 DOCUMENT TRANSMITTAL 27JUN12 12JUL12 10 10 0

CX00000592 ISSUE D1 REMOVAL ACTION WP TO REG 12JUL12 0 0 0

CX00000593 REGULATORS REVIEW D1 REMOVAL ACTION WP 13JUL12 10AUG12 21 21 0

CX00000594 REVISE D1 REMOVAL ACTION WP 13AUG12 31AUG12 15 15 0

CX00000595 ISSUE D2 REMOVAL ACTION WP TO DOE 31AUG12 0 0 0

CX00000596 DOCUMENT TRANSMITTAL 04SEP12 17SEP12 10 10 0

CX00000597 ISSUE D2 REMOVAL ACTION WP TO REG 17SEP12 0 0 0

CX00000598 REGULATORS REVIEW D2 REMOVAL ACTION WP 18SEP12 16OCT12 21 21 0

CX00000605 REG APPROVE D2 REMOVAL ACTION WP 16OCT12 0 0 0

04.01.01.12.04  Mega WAG Waste

NWAG  WAG 3, 8, 28 Waste

CX00000720 SAP 31OCT02 20NOV02 15 15 0

CX00000730 collection of samples 21NOV02 27NOV02 5 5 0

CX00000740 analysis 02DEC02 02JAN03 21 21 0

CX00000750 develop data packages 03JAN03 09JAN03 5 5 0

CX00000760 develop certification packages 10JAN03 31JAN03 15 15 0

CX00000770 approval to ship onsite 03FEB03 14FEB03 10 10 0
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